
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the Cities of El Segundo, Hawthorne, Inglewood, Lawndale, and Whittier 
and in the unincorporated communities of Acton, Athens, East Los Angeles, East Whittier, Hacienda 
Heights, Lennox, Littlerock, Malibu Bowl, and South Whittier.

SUBJECT

August 03, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE CITIES OF EL SEGUNDO, HAWTHORNE, INGLEWOOD, 

LAWNDALE, AND WHITTIER AND
IN THE UNINCORPORATED COMMUNITIES OF ACTON, ATHENS, 

EAST LOS ANGELES, EAST WHITTIER, HACIENDA HEIGHTS, LENNOX, LITTLEROCK, 
MALIBU BOWL, AND SOUTH WHITTIER

(ALL SUPERVISORIAL DISTRICTS)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect for the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0013745 – Union Pacific Avenue, et al., reconstruction of roadway pavement 
and construction of curb and gutter, driveways, sidewalk, and curb ramps, in the City of Whittier and 
the unincorporated communities of East Los Angeles and South Whittier, for a change related to the 
variations in bid quantities, with an increase in the contract amount of $83,020, being performed by 
Sully-Miller Contracting Company.
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• Project ID No. RDC0014425 – Lambert Road/1st Avenue Median Landscape Improvement, 
landscaping of roadway medians including planting of trees, shrubs, and groundcover and 
construction of Portland Cement Concrete walk, concrete headers, and an irrigation system, in the 
unincorporated community of East Whittier, for changes related to excavation, electrical enclosure, 
median improvement, and removal and relocation of trees, with an increase in the contract amount 
of $19,994.05, being performed by Rock Bottom, Inc.

• Project ID No. RDC0014728 – 87th Street East at Avenue T, reconstruction and widening of 
roadway pavement and installation of traffic signals, striping, and pavement markings, in the 
unincorporated community of Littlerock, for a change related to variations in bid quantities, with an 
increase in the contract amount of $10,847.50, being performed by Bannaoun Engineers 
Constructors Corporation.

• Project ID No. RDC0015088 – Whittier Boulevard Bulbouts, construction of sidewalk, curb ramps, 
and drainage structures; reconstruction of curb, gutter, and driveways; and installation of street 
lighting, striping, and pavement markings on Whittier Boulevard between Alma Avenue and Record 
Avenue, in the unincorporated community of East Los Angeles, for a change related to remove and 
replace curb ramps, with an increase in the contract amount of $14,950, being performed by 
Bannaoun Engineers Constructors Corporation.

• Project ID No. RDC0015151 – Newell Road at Corral Canyon Road and Fairside Road, 
construction of a retaining wall and reconstruction of roadway pavement on Newell Road, in the 
unincorporated community of Malibu Bowl, for a change related to extend the concrete wall, with an 
increase in the contract amount of $24,500, being performed by Calex Engineering Company. 

• Project ID No. RDC0015235 – Arrastre Canyon Road, reconstruction of roadway pavement and 
construction of reinforced concrete pavement and concrete rock slope protection, in the 
unincorporated community of Acton, for changes related to guardrail repair and variations in bid 
quantities, with an increase in the contract amount of $29,706, being performed by Granite 
Construction Company.

• Project ID No. RMD1467136 – Countrywood Avenue, et al., reconstruction and resurfacing of 
roadway pavement and reconstruction of sidewalk, driveways, curb, and gutter, in the 
unincorporated community of Hacienda Heights, for changes related to additional ramps and cross 
gutters, with an increase in the contract amount of $88,327.75, being performed by All American 
Asphalt.

• Project ID No. TSM0010102 – Hawthorne Boulevard, modification and synchronization of traffic 
signals, in the Cities of El Segundo, Hawthorne, Inglewood, and Lawndale and in the unincorporated 
communities of Athens and Lennox, for a change related to changing the conduit material, with an 
increase in the contract amount of $19,800, being performed by Protech Electrical.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval from the County of Los Angeles 
Board of Supervisors (Board) for changes in public works contracts in support of the timely 
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each 
contract.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization 
are changes in work in excess of the Director's delegated limits, which are required to complete 
Project ID Nos. RDC0013745, RDC0014425, RDC0014728, RDC0015088, RDC0015151, 
RDC0015235, RMD1467136, and TSM0010102.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $10,847.50 to $88,327.75.
 
Funding for these projects is as follows:

Project ID No. RDC0013745 is included in the First and Fourth Supervisorial Districts' Road 
Construction Programs in the Fiscal Year 2009-10 Road Fund Budget.

Project ID No. RDC0014425 is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0014728 is included in the Fifth Supervisorial District's Fiscal Year 2010-11 
Proposition C Local Return Fund Budget.

Project ID No. RDC0015088 is included in the First Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0015151 is included in the Third Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0015235 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2009-10 Road Fund Budget.

Project ID No. RMD1467136 is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2009-10 Road Fund Budget.

Project ID No. TSM0010102 is included in the Second and Fourth Supervisorial Districts' Fiscal Year 
2010-11 Proposition C Local Return Fund Budget.
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If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
August 3, 2010 
 
 
 
PROJECT ID NO. RDC0013745 - UNION PACIFIC AVENUE, ET AL. (in the City of 
Whittier and the unincorporated communities of East Los Angeles and South Whittier), 
Supervisorial Districts 1 and 4, Contractor:  Sully-Miller Contracting Company. 
 
Project Description:  
 
Reconstruction of roadway pavement; construction of curb and gutter, driveways, 
sidewalk, and curb ramps; and the performance of other appurtenant work. 
 
Change in Work: 
 
Variations in bid quantities $83,020.00 
 
Description of Change: 
 
Actual field measurements and calculations are greater than estimated contract 
quantities for various bid items.  It is necessary to compensate the contractor for the 
additional quantities required to complete the work according to the plans. 
 
The cost for this change will be based on contract unit prices.   
 

No additional working days will be required because of this change. 
 
Financial Information: 
 
A portion of this project is within the City of Whittier.  The City of Whittier will finance its 
jurisdictional share of the project cost under City Service Request No. 19087.  The 
County of Los Angeles' portion of the project cost will be financed with State Proposition 
1B Transportation Bond funds under the Local Streets and Road Improvement, 
Congestion Relief, and Traffic Safety Account of 2006.  Funding for this change in work 
is included in the First and Fourth Supervisorial Districts' Road Construction Programs 
in the Fiscal Year 2009-10 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $ 703,532.00 
 Change in work to be authorized      83,020.00 
 
 Revised contract amount $786,552.00 
 
 Percent total change to original contract amount      12% 
 
KA:bc 
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CHANGES IN WORK (AUTHORIZE) 
August 3, 2010 
 
 
 

PROJECT ID NO. RDC0014425 - LAMBERT ROAD/1ST AVENUE MEDIAN 

LANDSCAPE IMPROVEMENT (in the unincorporated community of East Whittier), 

Supervisorial District 4, Contractor:  Rock Bottom, Inc. 
 

Project Description:  

 
Landscaping of roadway medians including planting of trees, shrubs, and groundcover; 
construction of Portland Cement Concrete walk, concrete headers, and an irrigation 
system; and the performance of other appurtenant work. 
 

Changes in Work: 

 

(1) Additional excavation $ 9,900.00 

(2) Electrical enclosure    5,344.05 

(3) Median improvement    1,600.00 

(4) Removal and relocation of trees    3,150.00 

   

 Total $19,994.05 

 

Description of Changes: 

 
(1) It is necessary to excavate additional topsoil and install a subdrain system due to 
different than expected site conditions.  
 
(2) It is necessary to use a different electrical enclosure in accordance with Southern 
California Edison requirements. 
 
(3) It is necessary to reimburse the contractor for additional concrete to be placed in 
the existing median to meet the intent of the plans. 
 
(4) It is necessary to remove and relocate some of the trees to enhance visibility.  
 
The costs for Items 1, 2, 3, and 4 will be based on negotiated prices as provided in 
subsection 3-2.   
 
Eight additional working days are required for these changes.  
 
 
 
 



 

-2B- 
 

Financial Information: 

 

Funding for these changes in work is included in the Fourth Supervisorial District's Road 

Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 

 
Revised Contract Amount: 

 

 Original contract amount $538,800.80 

 Changes in work previously  

   authorized by your Board 19,499.00 

 Changes in work to be authorized    19,994.05 

 

Revised contract amount $578,293.85 

 

 Percent total change to original contract amount 7.3% 

 
PB:bc
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CHANGE IN WORK (AUTHORIZE) 

August 3, 2010 

 

 

 

PROJECT ID NO. RDC0014728 - 87TH STREET EAST AT AVENUE T (in the 

unincorporated community of Littlerock), Supervisorial District 5, Contractor:  Bannaoun 

Engineers Constructors Corporation. 

 

Project Description: 

 
Reconstruct and widen the roadway pavement and installation of traffic signals, striping, 
and pavement markings. 

 
Change in Work: 
 
Variations in bid quantities $10,847.50 

 
Description of Change: 
 

The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 

The cost for this change will be based on contract unit prices.  
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for this change is included in the Fifth Supervisorial District's Fiscal 
Year 2010-11 Proposition C Local Return Fund Budget. 
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Revised Contract Amount: 

 

 Original contract amount  $   997,614.30 

 Changes in work previously authorized 

   under delegated authority 9,000.00 

 Changes in work previously approved  

   by your Board  23,000.00 
 Change in work to be authorized    10,847.50 

 

 Revised contract amount $1,040,461.80 

 
 Percent total change to original contract amount 4.3% 
 
TKB:bc 
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CHANGE IN WORK (AUTHORIZE) 

August 3, 2010 
 
 
 
PROJECT ID NO. RDC0015088 - WHITTIER BOULEVARD BULBOUTS (in the 
unincorporated community of East Los Angeles), Supervisorial District 1, 
Contractor:  Bannaoun Engineers Constructors Corporation. 

 

Project Description: 

 
Construction of sidewalk, curb ramps, and drainage structures; reconstruction of curb, 
gutter, and driveways; and installation of street lighting, striping, and pavement 
markings on Whittier Boulevard between Alma Avenue and Record Avenue. 

 

Change in Work: 
 
Remove and replace curb ramps $14,950.00 
   
Description of Change: 
 
It is necessary to modify the pedestrian curb ramps on Whittier Boulevard at the 
intersections of Record Avenue and Townsend Avenue in order to eliminate the steep 
slope between the edge of gutter and the edge of pavement. 
 
The cost for this work will be negotiated as provided in Subsection 3-3 of contract 
specifications. 
 
Three additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for this change in work is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Revised Contract Amount: 
 

Original contract amount $160,162.30 
Change in work to be authorized      14,950.00 

 
Revised contract amount $175,112.30 

 
 Percent total change to original contract amount 9.3% 
 
JRP:bc 
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CHANGE IN WORK (AUTHORIZE) 

August 3, 2010 

 

 

 
PROJECT ID NO. RDC0015151 - NEWELL ROAD AT CORRAL CANYON ROAD AND 
FAIRSIDE ROAD (in the unincorporated community of Malibu Bowl), Supervisorial 
District 3, Contractor:  Calex Engineering Company. 
 

Project Description: 

 
Construction of a retaining wall and reconstruction of roadway pavement on 
Newell Road. 
 
Change in Work: 
 
Concrete wall   $24,500.00 
 
Description of Change: 
 
Due to eroding soil, it is necessary to extend the proposed wall to keep soil in place and 
protect Newell Road.  This work is not shown on the plans. 
 
The cost for this work will be negotiated as provided in Subsection 3-2 of the contract 
specifications.   
 
Ten additional working days will be required because of this change. 
 
Financial Information: 
 
We are seeking reimbursement for a portion of the project cost under Federal and State 
Disaster Assistance Programs.  Funding for this change in work is included in the Third 
Supervisorial District's Road Construction Program in the Fiscal Year 2010-11 Road 
Fund Budget.  
 

Revised Contract Amount: 

 

 Original contract amount $2,174,766.50 

 Change in work to be authorized      24,500.00 
 

 Revised contract amount $2,199,266.50 

 

Percent total change to original contract amount         1.1% 

 
AMF:bc 
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CHANGES IN WORK (AUTHORIZE) 

August 3, 2010 

 

 
 
PROJECT ID NO. RDC0015235 - ARRASTRE CANYON ROAD (in the unincorporated 
community of Acton), Supervisorial District 5, Contractor:  Granite Construction 
Company. 

 

Project Description: 

 
Reconstruction of roadway pavement, construction of reinforced concrete pavement 
and concrete rock slope protection, and the performance of other appurtenant work. 
 
Changes in Work: 
 
(1) Guardrail repair  $54,550.00 
(2) Variations in bid quantities  (24,844.00)   
 
 Total   $29,706.00 
 
Description of Changes: 
 
(1)  To meet CalTrans specifications, it is necessary to repair the damaged guardrails at 
various locations.  This work is not shown on the plans. 
 
(2)  The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
The cost for Item 1 will be negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on contract unit prices. 
 
Twenty additional working days will be required because of these changes. 
 
Financial Information: 
 
We are seeking reimbursement for a portion of the project cost under Federal and State 
disaster assistance programs.  Funding for these changes in work is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2009-10 
Road Fund Budget.  
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Revised Contract Amount: 

 

 Original contract amount  $508,143.60 
 Changes in work previously  
            approved by your Board 87,070.00 
 Changes in work to be authorized    29,706.00 
 

 Revised contract amount $624,919.60 

 

 Percent total change to original contract amount 23% 

 
AMF:bc 
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CHANGES IN WORK (AUTHORIZE) 

August 3, 2010 

 

 

 
PROJECT ID NO. RMD1467136 - COUNTRYWOOD AVENUE, ET AL. (in the 
unincorporated community of Hacienda Heights), Supervisorial District 4, 
Contractor:  All American Asphalt. 

 

Project Description: 

 
Reconstruction and resurfacing of roadway pavement; reconstruction of sidewalk, 
driveways, curb, and gutter; and the performance of other appurtenant work. 
 
Changes in Work: 
 
Ramps and cross gutters $88,327.75 
 
Description of Changes: 
 
Additional wheel chair ramps, ramp detectable warning surfaces, curb and gutter, and 
cross gutters are needed for the project.  This work is not shown on the plans. 
 
A portion of the cost will be based on contract unit prices.  The balance of the cost will be 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 
Fifteen additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fourth Supervisorial District's Road 
Construction Program in the Fiscal Year 2009-10 Road Fund Budget. 
 

Revised Contract Amount: 

 

 Original contract amount $2,342,985.00 
 Changes in work to be authorized         88,327.75 
 

 Revised contract amount $2,431,312.75 

 

 Percent total change to original contract amount 3.8% 

 
AMF:en 
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CHANGE IN WORK (AUTHORIZE) 

August 3, 2010 

 

 

 

PROJECT ID NO. TSM0010102 - HAWTHORNE BOULEVARD (in the Cities of El 

Segundo, Hawthorne, Inglewood, and Lawndale and in the unincorporated communities 

of Athens and Lennox), Supervisorial Districts 2 and 4, Contractor:  Protech Electrical. 

 

Project Description: 

 
To modify and synchronize traffic signals. 
 
Change in Work: 
 

Steel conduit $19,800.00 
 
Description of Change: 
 

The original contract included PVC conduit to be attached to the existing Hawthorne 
Boulevard bridge over the State Route 105 overpass.  However, the bridge's existing 
reinforcing steel interferes with the attachment of the conduit.  Therefore, the State 
required that the conduit be placed within the median of the bridge and be steel conduit.  

 
The cost for this work was based partly on contract unit prices and partly negotiated as 
provided in Subsection 3-3 of the contract specifications. 
 
Four additional working days will be required because of this change. 
 
Financial Information: 
 
This project is financed with Los Angeles County Metropolitan Transportation Authority 
1995 Call for Projects, Proposition C Discretionary Grant Funds for the South Bay 
Traffic Signal Forum Improvement Projects, and County-matching funds.  This project 
will be done at no cost to the cities involved.  Funding for this change is included in the 
Second and Fourth Supervisorial Districts' Fiscal Year 2010-11 Proposition C Local 
Return Fund Budget. 
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Revised Contract Amount: 

 

 Original contract amount  $777,777.00 
 Change in work to be authorized    19,800.00 

 

 Revised contract amount $797,577.00 

 
 Percent total change to original contract amount 2.5% 
 
TKB:bc 
 
 
 
 
 
 
 
 
 
 

 
 




